To: John Rolfe[jrolfe@demaximis.com}

Cc: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; Ben
Hammond[hammondbh@cdmsmith.comj; PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com};
Hoppe, Michael{Hoppe.Michael@epa.gov]}

From: Vaughn, Stephanie

Sent: Tue 1/21/2014 4:32:01 PM

Subject: RE: FW: Schedule for week of 1/19

With the weather we are having today, is work actually occurring?

Thanks

From: John Rolfe [mailto:jrolfe@demaximis.com}

Sent: Sunday, January 19, 2014 9:13 PM

To: Vaughn, Stephanie

Cc: BudneySL@cdmsmith.com; Ben Hammond; PicunasAE@cdmsmith.com; Hoppe, Michael
Subject: Fwd: FW: Schedule for week of 1/19

Stephanie:

Please find the GLDD schedule for the week of 1/19/2014.

Feel free to contact me with any questions.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail:  jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132

>>> <Gary. Foster@CH2ZM.com> 1/19/2014 7:57 PM >>>
FYI

From: TDBrigas@gldd.com [mailto: TDBriggs@galdd.com]

Sent: Sunday, January 19, 2014 7:49 PM

To: Foster, Gary/ATL; Hicks, George/CHC

Cc: THCnudde@terra-sea.com; RAnson@terracontracting.net; JPaal@terra-sea.com;
JCKrug@aldd.com; JMiller@aldd.com; MPatria@aldd.com; LJShores@aldd.com
Subject: Schedule for week of 1/19
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Sunday - Weeks 46 Move up river with Cat 325.
Monday - Tug return to Harbor. Continue test/training on winches.

Tuesday - Receive geotextile for north area. Remove previously placed rocks.

Wednesday - receive sectional barges. Continue rock removal.
Thursday - Install sinking roller assembly on sectional barge.
Friday - Start geotextile and armor stone installation

Saturday - Continue geotextile and armor stone installation

Tim Briggs
(630) 258-6619
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